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July 15, 2013 

Mr. Bruce Morrison 
Project Manager 
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Environmental 
Operations, Inc. 
CLEARING THE WAY 

U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia- John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954111 

Dear Mr. Morrison: 

RECEIVED 

JUL 1 7 2013 

AWMD/WRAP-KNRP 

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements of the EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18,2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

June 1, 2013- June 30, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI completed and submitted the semi-annual groundwater data report. 

• EOI deferred further delineation in the VV Area for PCB concentrations less than 100 
and greater than 10 parts per million (ppm). Renewal of the waste disposal profile was 
reviewed. Delineation work will occur following additional removal of soil in the VV 
area identified during initial delineation as having greater than 100 ppm PCBs. 

• EOI reviewed the initial plan by Regenesis for design of the final injection event. The 
type and amount of material to be injected, locations, and water removal to potentially 
improve effectiveness are still being evaluated. 

Estimate of the percentage of the project completed during the reporting period 

• 1% RCRA 
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Mr. Bruce Morrison 
July 15, 2013 

Description of the projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• Not applicable. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• Not applicable. 

Description of the projects and actions which are scheduled for the following reporting period. 

• EOI will continue design work with Regenesis for the final injection event. Due to the 
changes in the design to be resolved, the schedule anticipates injection in August 2013. 

• EOI will initiate and complete the scheduled quarterly groundwater monitoring in July. 

• EOI will work with Heritage to update the waste profile information for disposal of PCB 
soil from the VV Building in preparation for additional removal of soil with greater than 
1 00 ppm PCB. After that is accomplished, scheduling of the work will occur. 

• EOIISWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen who 
can be reached by phone at (314) 480-4694, or via email at larryr@environmentalops.com. 

Respectfully submitted, 
ENV ONMENTAL OPERATIONS, INC. 

Lawrence C. Rosen, R.G. 
Senior Project Manager 

Copy: Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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